
Activity ID Activity Name Original
Duration

Planned Start Planned Finish Remaining
Duration

Total
Float

Activity %
Complete

TotalTotal 120 22-Apr-15 06-Oct-15 107 1

DBF-001  Country Isles Water Service ReplacementDBF-001  Country Isles Water Service Replacement 120 22-Apr-15 06-Oct-15 107 1

DBF-001.1  General ConstructionDBF-001.1  General Construction 120 22-Apr-15 06-Oct-15 107 1
A1000 Submittals 1 22-Apr-15 22-Apr-15 0 100%
A1010 Notice to Proceed 1 11-May-15 11-May-15 1 1 0%
A1020 Mobilization 1 12-May-15 12-May-15 1 1 0%
A1030 Water Service Replacement 30 13-May-15 23-Jun-15 30 1 0%
A1040 Trench Restoration 30 13-May-15 23-Jun-15 30 1 0%
A1050 Concrete Sidewalk and Curb Replacement 10 24-Jun-15 07-Jul-15 10 1 0%
A1060 Landscape Work 10 24-Jun-15 07-Jul-15 10 1 0%
A1070 Meter Box Repacement - Mariposa Point 7 08-Jul-15 16-Jul-15 7 1 0%
A1080 Mill and Overlay 12 17-Jul-15 03-Aug-15 12 1 0%
A1090 Striping 15 04-Aug-15 24-Aug-15 15 1 0%
A1100 Substantial Completion 30 25-Aug-15 05-Oct-15 30 1 0%
A1110 Final Completion 1 06-Oct-15 06-Oct-15 1 1 0%

Qtr 2 Qtr 3 Qtr 4 Qtr 1
2015 2016

06-Oct-15, Total

06-Oct-15, DBF-001  Country Isles Water Service Replacement

06-Oct-15, DBF-001.1  General Construction
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Notice to Proceed
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Water Service Replacement
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Concrete Sidewalk and Curb Replacement
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Mill and Overlay
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Final Completion
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